
Contract ID:

Contract Work Type:

77-3125-614Letting Date:

DBE Commitment:

CONTRACT

Mar 19, 2019 10:00 A.M.

$0.00

PCC PAVEMENT - GRADE & REPLACE

Call Order No.: 106

This agreement made and entered by and between the Contracting Authority,

CITY OF GRIMES

POLKCounty: FOX ENGINEERING ASSOCIATES,
INC.

Project Engineer:

Cost Center: 890Object Code:

and Contractor,

CONCRETE TECHNOLOGIES, INC.

It is agreed that the notice and instructions to bidders, the proposal filed by the Contractor, the specifications, the plan, if
any, for project(s) listed herein, together with Contractor's performance bond, are made a part hereof and together with
this instrument constitute the contract. This contract contains all of the terms and conditions agreed upon by the parties
hereto.

Contractor, for and in considerations of $________________ payable as set forth in the specifications constituting a part
of this contract, agrees to construct various items of work and/or provide various materials or supplies in accordance with
the plans and specifications therefore, and in the locations designated in the Notice to Bidders.

Contractor certifies by signature on this contract, under pain of penalties for false certification, that the Contractor has
complied with Iowa Code Section 452A.17(8) as amended, if applicable, and Iowa Code Section 91C.5 (Public
Registration Number), if applicable.

In consideration of the foregoing, Contracting authority hereby agrees to pay the Contractor promptly and according to
the requirements of the specifications the amounts set fourth, subject to the conditions as set forth in the specifications.

It is further understood and agreed that the above work shall also be commenced or completed in accordance with
Contract Time of this Contract and assigned Notes.

To accomplish the purpose herein expressed, the Contracting authority and Contractor have signed this and one other
identical instrument.

For Federal-Aid Contracts the Contractor certifies that each subcontract is evidenced in writing and that it contains all
pertinent provisions and requirements of the contract.

5,272,433.65

CO415Vendor ID: City: GRIMES State: IA
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AASHTOWare Project™ Version 4.1 Revision 030

Mar 19, 2019 10:00 A.M.Letting Date:

Call Order No.:Contract ID: 77-3125-614 106

Contract Project(s)

Project Number:

Project Work Type:

Route:

Location:

County:STBG-SWAP-3125(614)--SG-77 POLK

PCC PAVEMENT - GRADE & REPLACE

SE 37TH ST

In the city of Grimes  On SE 37th Street  from approx. 1 600 ft west of Iowa 141 to
approx. 2 200 ft east of Iowa 141

Accounting ID: 35859

Non-Federal Aid - Predetermined Wages are not in Effect
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Call Order No.:77-3125-614

Contract Time

Letting Date:

106Contract ID:

Mar 19, 2019 10:00 A.M.

Site ID Site Details Liquidated
Damages

00 110 WORK DAYS $2,000.0004/22/2019Late Start Date

.

01 5 WORK DAYS $1,000.00No Start Date
Specified

See Site ID 01 description in the Proposal Notes.

02 1 WORK DAYS $1,000.00No Start Date
Specified

See Site ID 02 description in the Proposal Notes.

03 5 WORK DAYS $1,000.00No Start Date
Specified

See Site ID 03 description in the Proposal Notes.

04 5 WORK DAYS $1,000.00No Start Date
Specified

See Site ID 04 description in the Proposal Notes.

05 5 WORK DAYS $1,000.00No Start Date
Specified

See Site ID 05 description in the Proposal Notes.

06 5 WORK DAYS $1,000.00No Start Date
Specified

See Site ID 06 description in the Proposal Notes.

07 20 WORK DAYS $1,000.00No Start Date
Specified

See Site ID 07 description in the Proposal Notes.

08 10 WORK DAYS $1,000.00No Start Date
Specified

See Site ID 08 description in the Proposal Notes.

(*) - Indicates Cost Plus Time Site.  See Schedule of Items for Cost Per Unit

Page 2 of 5
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106

Mar 19, 2019 10:00 A.M.

77-3125-614

Letting Date:

Call Order No.:

Notes

Contracts ID:

*** Site ID 01 ***
Phase 1 - Each storm sewer installation across drives, as shown on Sheet J.03, shall have 5 in. HMA
temporary patches installed within 5 working days of the crossing installation. Each location will be
counted separately for working days and liquidated damages but they are all part of this single site.

*** Site ID 02 ***
Phase 1 - The proposed storm sewer crossings on SE 37th Street and SE Capitol Cir, as shown on
Sheet J.03, shall each be completed in one working day and immediately patched with temporary 5 in.
HMA paving. Each location will be counted separately for working days and liquidated damages but they
are all part of this single site.

*** Site ID 03 ***
Phase 2A - The intersection of SE 37th Street and SE Crossroads Dr shall be completed in 5 working
days, as shown on Sheet J.07.

*** Site ID 04 ***
Phase 2B - The intersection of SE 37th Street and SE Crossroads Dr shall be completed in 5 working
days, as shown on Sheet J.07.

*** Site ID 05 ***
Phase 2A - The intersection of SE 37th Street and SE Destination Dr shall be completed in 5 working
days, as shown on Sheet J.07.

*** Site ID 06 ***
Phase 2B - The intersection of SE 37th Street and SE Destination Dr shall be completed in 5 working
days, as shown on Sheet J.07.

*** Site ID 07 ***
Phase 3 - Work requiring the road closure of SE 37th Street must be completed in 20 working days.

*** Site ID 08 ***
Phase 3 - Each drive as shown on Sheet J.09 may be closed for up to 10 working days. Each location
will be counted separately for working days and liquidated damages but they are all part of this single
site.

Notes :
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106

Mar 19, 2019 10:00 A.M.

77-3125-614

Letting Date:

Call Order No.:

Contract Addenda

Contract ID:

The following is a list of Contract Addenda:

19MAR106.A01

19MAR106.A02

Page 5 of 5
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Contract ID: 77-3125-614 Call Order No.: 106

Letting Date: March     19, 2019 10:00 A.M.

Note Description

001.2015 *** STANDARD SPECIFICATIONS -- SERIES 2015 ***
The Iowa Department of Transportation STANDARD SPECIFICATIONS FOR
HIGHWAY AND BRIDGE CONSTRUCTION, SERIES 2015, plus applicable General
Supplemental Specifications, Developmental Specifications, Supplemental
Specifications AND Special Provisions shall apply to construction work on this contract.

005.15007.01 *** REVISIONS TO GS-15007 ***

1102.11, D.

     Replace the Article:

A Contractor's Annual Bid Bond (Form 650043) may also be used for the proposal
guaranty in lieu of that specified above, using the electronic bid bond verification
feature authorized by the Department. Annual Bid Bonds will be declared invalid and
bid proposals will not be considered if any of the following items are omitted or
incorrect:
• Name of Contractor
• Digital Signature of Contractor: In the case of joint venture bid, all Contractors shall
sign.
• Date of signature
• Name of Surety Company
• Digital Signature of Surety (if Surety's limitation is less than the amount of the bid
bond, a certificate of reinsurance shall be attached).
• Expiration Date of Bond shall not exceed 365 calendar days from the effective date of
bond.

500.01 ***  WINTER WORK  ***
The free time allowed between November 15 and April 1 will not be permitted on this
project.  The Contractor shall work during the winter on all working days as defined in
Article 1101.03 'Working Day'.

Contract Specifications List Page 1 of 2
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Contract ID: 77-3125-614 Call Order No.: 106

Letting Date: March     19, 2019 10:00 A.M.

660.26 ***  SPECIALTY ITEM  ***
The item 'TRAFFIC SIGNALIZATION' and/or `TRAFFIC SIGNAL INSTALLATION' is
considered a specialty item for this project.

When performed by subcontract, the cost of the specialty item/s so performed by
subcontract may be deducted from the total cost before computing the amount of work
required to be performed by the Prime Contractor with his/her own organization.  Refer
to Article 1108.01 of the Standard Specifications.

720.501 ***  PROJECT DEVELOPMENT CERTIFICATION  ***
This Estimating Proposal has an attachment for "PROJECT DEVELOPMENT
CERTIFICATION" that shows right-of-way acquisition exceptions.  This attachment is a
part of the proposal form.

GS-15007 GENERAL SUPPLEMENTAL SPECIFICATIONS FOR HIGHWAY AND BRIDGE
CONSTRUCTION

SP-151060 SPECIAL PROVISIONS FOR TRAFFIC SIGNALIZATION

Polk County  STP-SWAP-3125(614)--SG-77

Contract Specifications List Page 2 of 2
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0001 ROADWAY ITEMSSECTION $5,272,433.65

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Contract
Line

Number Dollars Cents Dollars Cents

0010 2101-0850002

CLEARING AND GRUBBING UNIT

27.600

8,280.00300.00

0020 2102-2710070

EXCAVATION, CLASS 10, ROADWAY
AND BORROW

CY

8,837.000

165,693.7518.75

0030 2105-8425015

TOPSOIL, STRIP, SALVAGE AND
SPREAD

CY

5,197.000

97,443.7518.75

0040 2109-8225100

SPECIAL COMPACTION OF
SUBGRADE

STA

47.600

71,400.001,500.00

0050 2110-3825010

GRANULAR MATERIAL TON

500.000

15,000.0030.00

0060 2115-0100000

MODIFIED SUBBASE CY

4,982.000

311,375.0062.50

0070 2121-7425010

GRANULAR SHOULDERS, TYPE A TON

261.800

9,817.5037.50

0080 2123-7450020

SHOULDER FINISHING, EARTH STA

73.200

16,470.00225.00

0090 2213-7100400

RELOCATION OF MAIL BOXES EACH

6.000

3,600.00600.00

0100 2214-5145150

PAVEMENT SCARIFICATION SY

441.000

4,630.5010.50

0110 2301-1033080

STANDARD OR SLIP FORM
PORTLAND CEMENT CONCRETE
PAVEMENT, CLASS C, CLASS 3
DURABILITY, 8 IN.

SY

1,131.000

107,445.0095.00

Contract ID: 77-3125-614

Awarded Vendor: CO415 CONCRETE TECHNOLOGIES, INC.

Contract Schedule Page 1 of 8
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0001 ROADWAY ITEMSSECTION $5,272,433.65

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Contract
Line

Number Dollars Cents Dollars Cents

0120 2301-1033095

STANDARD OR SLIP FORM
PORTLAND CEMENT CONCRETE
PAVEMENT, CLASS C, CLASS 3
DURABILITY, 9.5 IN.

SY

26,851.000

1,866,144.5069.50

0130 2301-4875006

MEDIAN, P.C. CONCRETE, 6 IN. SY

451.800

45,180.00100.00

0140 2301-6911722

PORTLAND CEMENT CONCRETE
PAVEMENT SAMPLES

5,000.00LUMP SUM

0150 2303-1041750

HOT MIX ASPHALT HIGH TRAFFIC,
BASE COURSE, 3/4 IN. MIX

TON

295.300

35,436.00120.00

0160 2303-1042500

HOT MIX ASPHALT HIGH TRAFFIC,
INTERMEDIATE COURSE, 1/2 IN. MIX

TON

154.400

18,528.00120.00

0170 2303-1043500

HOT MIX ASPHALT HIGH TRAFFIC,
SURFACE COURSE, 1/2 IN. MIX, NO
SPECIAL FRICTION REQUIREMENT

TON

443.900

46,609.50105.00

0180 2303-1258283

ASPHALT BINDER, PG 58-28S,
STANDARD TRAFFIC

TON

12.000

7,800.00650.00

0190 2303-1258284

ASPHALT BINDER, PG 58-28H, HIGH
TRAFFIC

TON

38.800

28,130.00725.00

0200 2304-0101000

TEMPORARY PAVEMENT SY

1,076.000

69,940.0065.00

0210 2401-6745650

REMOVAL OF EXISTING
STRUCTURES

15,000.00LUMP SUM

Contract ID: 77-3125-614

Awarded Vendor: CO415 CONCRETE TECHNOLOGIES, INC.

Contract Schedule Page 2 of 8
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0001 ROADWAY ITEMSSECTION $5,272,433.65

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Contract
Line

Number Dollars Cents Dollars Cents

0220 2401-6745910

REMOVAL OF SIGN EACH

6.000

390.0065.00

0230 2416-0100015

APRONS, CONCRETE, 15 IN. DIA. EACH

2.000

3,000.001,500.00

0240 2416-0100024

APRONS, CONCRETE, 24 IN. DIA. EACH

1.000

2,000.002,000.00

0250 2431-0000100

SEGMENTAL BLOCK RETAINING
WALL

SF

3,585.000

162,221.2545.25

0260 2435-0250100

INTAKE, SW-501 EACH

3.000

18,750.006,250.00

0270 2435-0250500

INTAKE, SW-505 EACH

15.000

103,500.006,900.00

0280 2435-0250600

INTAKE, SW-506 EACH

2.000

22,600.0011,300.00

0290 2435-0250700

INTAKE, SW-507 EACH

1.000

5,000.005,000.00

0300 2435-0250900

INTAKE, SW-509 EACH

5.000

46,875.009,375.00

0310 2435-0251224

INTAKE, SW-512, 24 IN. EACH

1.000

2,875.002,875.00

0320 2435-0600010

MANHOLE ADJUSTMENT, MINOR EACH

6.000

7,500.001,250.00

0330 2502-8212204

SUBDRAIN, PERFORATED PLASTIC
PIPE, 4 IN. DIA.

LF

2,022.000

37,912.5018.75

0340 2502-8212208

SUBDRAIN, PERFORATED PLASTIC
PIPE, 8 IN. DIA.

LF

315.000

7,087.5022.50

Contract ID: 77-3125-614

Awarded Vendor: CO415 CONCRETE TECHNOLOGIES, INC.

Contract Schedule Page 3 of 8



03/25/2019 09:45:24

AASHTOWare Project™ Version 4.1 Revision 030

0001 ROADWAY ITEMSSECTION $5,272,433.65

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Contract
Line

Number Dollars Cents Dollars Cents

0350 2502-8221006

SUBDRAIN RISER, 6 IN., AS PER PLAN EACH

6.000

4,140.00690.00

0360 2502-8221303

SUBDRAIN OUTLET, DR-303 EACH

8.000

2,000.00250.00

0370 2502-8225010

SUBDRAIN OUTLET, 500-10 EACH

2.000

940.00470.00

0380 2503-0114212

STORM SEWER GRAVITY MAIN,
TRENCHED, REINFORCED
CONCRETE PIPE (RCP), 2000D
(CLASS III), 12 IN.

LF

2.000

1,126.00563.00

0390 2503-0114215

STORM SEWER GRAVITY MAIN,
TRENCHED, REINFORCED
CONCRETE PIPE (RCP), 2000D
(CLASS III), 15 IN.

LF

285.000

28,500.00100.00

0400 2503-0114218

STORM SEWER GRAVITY MAIN,
TRENCHED, REINFORCED
CONCRETE PIPE (RCP), 2000D
(CLASS III), 18 IN.

LF

184.000

19,596.00106.50

0410 2503-0114224

STORM SEWER GRAVITY MAIN,
TRENCHED, REINFORCED
CONCRETE PIPE (RCP), 2000D
(CLASS III), 24 IN.

LF

242.000

29,040.00120.00

0420 2503-0200036

REMOVE STORM SEWER PIPE LESS
THAN OR EQUAL TO 36 IN.

LF

1,074.000

40,275.0037.50

0430 2507-3250005

ENGINEERING FABRIC SY

112.000

700.006.25

0440 2507-8029000

EROSION STONE TON

22.000

1,650.0075.00

Contract ID: 77-3125-614

Awarded Vendor: CO415 CONCRETE TECHNOLOGIES, INC.
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0001 ROADWAY ITEMSSECTION $5,272,433.65

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Contract
Line

Number Dollars Cents Dollars Cents

0450 2510-6745850

REMOVAL OF PAVEMENT SY

13,604.000

159,847.0011.75

0460 2511-6745900

REMOVAL OF SIDEWALK SY

23.000

230.0010.00

0470 2515-2475007

DRIVEWAY, P.C. CONCRETE, 7 IN. SY

1,384.000

103,800.0075.00

0480 2518-6910000

SAFETY CLOSURE EACH

31.000

3,875.00125.00

0490 2524-6765010

REMOVE AND REINSTALL SIGN AS
PER PLAN

EACH

2.000

380.00190.00

0500 2525-0000100

TRAFFIC SIGNALIZATION 392,000.00LUMP SUM

0510 2527-9263109

PAINTED PAVEMENT MARKING,
WATERBORNE OR SOLVENT-BASED

STA

177.200

7,088.0040.00

0520 2527-9263118

PAINTED PAVEMENT MARKINGS,
TEMPORARY

STA

152.200

25,113.00165.00

0530 2527-9263137

PAINTED SYMBOLS AND LEGENDS,
WATERBORNE OR SOLVENT-BASED

EACH

13.000

1,404.00108.00

0540 2527-9263180

PAVEMENT MARKINGS REMOVED STA

13.100

903.9069.00

0550 2527-9270111

GROOVES CUT FOR PAVEMENT
MARKINGS

STA

127.400

5,733.0045.00

0560 2527-9270120

GROOVES CUT FOR SYMBOLS AND
LEGENDS

EACH

12.000

1,500.00125.00

Contract ID: 77-3125-614

Awarded Vendor: CO415 CONCRETE TECHNOLOGIES, INC.
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0001 ROADWAY ITEMSSECTION $5,272,433.65

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Contract
Line

Number Dollars Cents Dollars Cents

0570 2528-8445110

TRAFFIC CONTROL 200,000.00LUMP SUM

0580 2528-8445113

FLAGGERS EACH

10.000

4,800.00480.00

0590 2528-9290050

PORTABLE DYNAMIC MESSAGE SIGN
(PDMS)

CDAY

15.000

1,875.00125.00

0600 2533-4980005

MOBILIZATION 473,000.00LUMP SUM

0610 2552-0000210

TRENCH FOUNDATION TON

100.000

5,000.0050.00

0620 2552-0000220

REPLACEMENT OF UNSUITABLE
BACKFILL MATERIAL

CY

200.000

3,000.0015.00

0630 2552-0000300

TRENCH COMPACTION TESTING 17,500.00LUMP SUM

0640 2554-0212020

VALVE BOX EXTENSION EACH

12.000

3,000.00250.00

0650 2599-9999005

('EACH' ITEM) HYDRANT RELOCATION EACH

1.000

4,500.004,500.00

0660 2599-9999005

('EACH' ITEM) PROTECT TREE EACH

8.000

4,000.00500.00

0670 2599-9999009

('LINEAR FEET' ITEM) SUBDRAIN
TRENCHED  15 IN. DIA.

LF

2,626.000

262,600.00100.00

0680 2599-9999009

('LINEAR FEET' ITEM) SUBDRAIN
TRENCHED  18 IN. DIA.

LF

254.000

36,830.00145.00

Contract ID: 77-3125-614

Awarded Vendor: CO415 CONCRETE TECHNOLOGIES, INC.
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0001 ROADWAY ITEMSSECTION $5,272,433.65

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Contract
Line

Number Dollars Cents Dollars Cents

0690 2599-9999009

('LINEAR FEET' ITEM) SUBDRAIN
TRENCHED  24 IN. DIA.

LF

41.000

8,200.00200.00

0700 2601-2634150

MULCHING, WOOD CELLULOSE
FIBER

ACRE

2.700

7,425.002,750.00

0710 2601-2636044

SEEDING AND FERTILIZING (URBAN) ACRE

5.400

6,426.001,190.00

0720 2601-2638352

SLOPE PROTECTION, WOOD
EXCELSIOR MAT

SQ

34.000

850.0025.00

0730 2602-0000020

SILT FENCE LF

3,180.000

6,042.001.90

0740 2602-0000071

REMOVAL OF SILT FENCE OR SILT
FENCE FOR DITCH CHECKS

LF

3,180.000

795.000.25

0750 2602-0000101

MAINTENANCE OF SILT FENCE OR
SILT FENCE FOR DITCH CHECK

LF

3,180.000

795.000.25

0760 2602-0000150

STABILIZED CONSTRUCTION
ENTRANCE, EC-303

LF

144.000

13,680.0095.00

0770 2602-0000309

PERIMETER AND SLOPE SEDIMENT
CONTROL DEVICE, 9 IN. DIA.

LF

1,040.000

3,380.003.25

0780 2602-0000350

REMOVAL OF PERIMETER AND
SLOPE SEDIMENT CONTROL DEVICE

LF

1,040.000

260.000.25

0790 2602-0010010

MOBILIZATIONS, EROSION CONTROL EACH

12.000

6,000.00500.00

Contract ID: 77-3125-614

Awarded Vendor: CO415 CONCRETE TECHNOLOGIES, INC.
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0001 ROADWAY ITEMSSECTION $5,272,433.65

Alt Set ID: Alt Mbr ID:

Bid AmountUnit Price
Item Quantity

and Units
Item Number

Item Description

Contract
Line

Number Dollars Cents Dollars Cents

0800 2602-0010020

MOBILIZATIONS, EMERGENCY
EROSION CONTROL

EACH

4.000

4,000.001,000.00

Total Bid: $5,272,433.65

Contract ID: 77-3125-614

Awarded Vendor: CO415 CONCRETE TECHNOLOGIES, INC.
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